

CITY OF GARLAND COMPLETION SCHEDULE CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS

3rd Quarter – July to September 2015 – Updated 07/22/15

Anticipated Completion Date	Type of Job	Project	Description	Contract Amount	Start Date	Contractor
	City	Marion Drive - Resistol Rd. to Melody Lane	Water Improvements	\$499,999.00		Tri-Con Services, Inc.
	City	Wynn Joyce Lift Station Removal and new Gravity Sanitary Sewer – Amy Lane to Oates Road	Sanitary Sewer	\$2,217,000.00		Tri-Con Services, Inc.
Complete, Resolving issues and final payment	City	Water Improvements: Ninth Street, Main Street & Ave C	Water Improvements	\$599,402.00	3/16/2015	Barson Utilities, Inc.
10/2015	City	City Center Infrastructure – State Street, Austin Street, Fifth Street, & KCS ROW	Water, Drainage, and Paving Improvements			
Complete, Resolving issues and final payment	City	Birchwood Dr., Brookview Dr., Lake Hubbard Pkwy., and Meadowside Dr. Water, Sanitary Sewer, and Paving Improvements	Water, Sanitary Sewer, & Paving Improvements	\$2,000,599.00	9/10/2014	Tri-Con Services, Inc.
Complete, Resolving issues and final payment	City	Section II – West Pressure Plane from S. Fifth Street to Old Orchard Drive	24-in. water line, 6-in. & 8-in. water lines, sewer lines, street improvements	\$3,271,411.96	03/14/2014	McMahon Contracting, Inc.
07/2016	Dallas County	Miller Road Bridge	New Bridge construction, Garland City Limit to Rowlett City Limit	\$10,190,513.28	02/27/2014	Rebcon Inc.
08/2015	City	Northwest Highway – Centerville to La Prada	Street, storm sewer, water line, sewer line improvements	\$5,335,525.19	01/27/2014	Tiseo Paving Company

CITY OF GARLAND COMPLETION SCHEDULE CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS

3rd Quarter – July to September 2015 – Updated 07/22/15

Anticipated Completion Date	Type of Job	Project	Description	Contract Amount	Start Date	Contractor
4/2015 Final working on punch list	Dallas County	Pleasant Valley Road from Firewheel Pkwy to Richfield – Paving, Drainage, and Water Improvements	Paving, Drainage, and Water Improvements	\$5,372,113.40	3/04/2013	Ed Bell Construction